
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: September 3, 1999 

Subject: Pollution Report for the Removal Action at the Ohio 
Drum Reconditioning Co. Inc. site, Cleveland, Cuyahoga 
County, Ohio 

From: Joseph Fredle, OSC, Region V ERB, Westlake, OH 

To: K. Mould, UESPA, OSWER, Wash. DC (VIA LAN) 
R. Karl, USEPA, Chief ERB, Chicago, IL (VIA LAN) 
J. El-Zein, USEPA, Chief, RS-1 (VIA LAN) 
B. Messenger, USEPA, ESS, Chicago, IL (VIA LAN) 
T. Turner, USEPA, ORC, Chicago, IL (VIA LAN) 
K. Clouse, Ohio EPA, Columbus, OH (E-Mail) 
R. Beals, Ohio EPA, Twinsburg, OH....(fax 216-487-0769) 

POLREP NO. 2 - PRP-Lead 

II. BACKGROUND 

S i t e NO: 0 5 2 6 
R e s p o n s e A u t h o r i t y : CERCLA us ERA RECORDS CENTER REGION s 
State Notification: OEPA 
Start Date: 01/18/99 
Completion Date: """"""""439769" 

III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident Category: Abandoned Drum 
ReconditioningFacility 

B. Site Description 

See POLREP #1 - PRP lead dated 5/5/99. 

IV. RESPONSE INFORMATION 

A. Removal Activities 

1. As of March 15, 1999, a total of 67 truckloads of 
PCB-contaminated soil and sediments have been shipped by 
the PRPs to Wayne Disposal to be landfilled. 

2. Confirmation samples show that PCB contamination still 
exist (in the 300 to 1,000 ppm range) along the north 



edge of the swamp, 

March 31 - PRPs claim they have "completed the work as 
defined in the Remedial Action Plan". 

April 22 - EPA informs the PRPs that the work at the 
site is not complete and that additional work will have 
to be done. 

May 1999 - PRPs do core sampling to attempt to determine 
the extent of the contamination that is remaining at the 
site. Samples show it does not spread any farther than 
20 feet to the east, 10 feet to the north, and 10 feet 
to the west. The only area in question is the area to 
the northwest. 

July 26 - EPA and PRPs meet in Chicago. PRPs still feel 
they have spent enough money on the cleanup and are 
proposing to develop a risk assessment that will show 
that they can leave the remaining contamination on site. 
OSC does not agree to this approach and the meeting ends 
with PRPs still expressing the need for a risk 
assessment. 

B. Next Steps 

The OSC will mobilize an EPA contractor to the site to 
finish the cleanup on the swamp property if the PRPs do 
not begin the final stage of this cleanup by 9/15/99. 
The OSC requests that ORC inform the PRPs of this 
possibility. 


